'Slte Name;
Operational Period:
Task ' eriod: |
Order 62 CES Environmental pae. 1212-2014 | U-S. EPA Region 6
Branch:  Federa gm"‘“’"’ Response e Sopdiicinie i,
,WORK AUIHOR,ZED: roup: jmergency and Rapid Response Service

Continue to pump water on site as necessary depending on rainfall
Continue development of profiles and disposal of_sll.l_d_ge, liquids, and solids.

Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks

g::t’it_Cert{:::"s_:#_ ' TXD 008950461 On-Scene Coordin_ator: i ' ERRS Response Manager
rac t.mee(. EP - 86 - 07 -02 Gary Moore, USEPA _ ' LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 12.12.2014 Time:1700 | Date: 12.12.2014 Time: 1700
PERSONNEL ON-SITE: a1y [ uses | umes  JECUPMENT ON- ary  |used  Unused
Response Manager 1 _ 1 _ h?&?@ '_I’Eck | 2 2 |
Foreman 1 1 _ _ Generator 1 1 |
" Health and Safety Manager _ _ Trash Pumps - 1 1 _
Truck Driver/Equip Op Multiple Gas Monitor 0 0
Laborer, 3 3 ) Frac Tank w Liner 1 1
4,000 PSI Pressure 1 .
= Washer.
PERSONNEL OFF-SITE Open Top Roll Off 6 6
Subcontract Manager 1 1 - Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 . Skid Steer 1 1
] Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 1 i
_ Storage Trailer 1 1 :

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

The crew continued to scrape the oily/mud residue from the North Pond Area with the pressure washer. They assisted
Jthe truck drivers in removal of the oily waters. The North Pond sump was lined with hay bales and absorbent boom.
Three loads of oily water were transported to Lonestar Ecology LLC and three loads to EcoServe via Lonestar. FT
216012 was emptied. The vacuum truck for Republic Services arrived at 1440. It was not able to remove the waste
from FT 506. The line was clogged with debris . The vacuum truck was not able to pull the waste material from over
Ilhe top of FT 508. The vacuum truck was returned to Republic for a clean out and rescheduled for Monday. _
SWSES procured a Vactor 2100 combination unit for a one day rental to clean the storm sewer from the North Pond to
\Wayland Street. Sludge was removed from the storm sewer just short of the sewer manhole, where the brick sewer
discharges into the storm sewer line. The unit was returned to Vacuum Truck Rental.

RM coordinated site activities with the Foreman. He completed the sampling event and coordinated pick up of the
samples by Test America. He coordinated the vacuum truck services and manifesting. He completed daily paperwork
ith Health/Safety and Operations. He continued discussions with START and the T&D Coordinator on the remaining

i ste including drums and totes.
I::te wa uding c g

bSC Oete: Time: R

Date: oo
12122014 Time: 530

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO): i
The c'r‘ew; ;\!iil_continué_to assiét truck drivers with loads going to Lor_-.estar and EcoServe. They will continue to stage
empty totes and drums. . They will continue to pressure wash the oil and mud from the North Pond area.

' ' Frac tanks. The RM and T&D
Two trucks scheduled to complete the removal of the material from the Dana
Coordinator are working on manifesting and scheduling of the newly approved loads to Lonestar Ecology LLC

Continue working with START on drum/tote sampling event in January.
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